
Macro View of COT Priority Projects from June 2015 Ranking, as of December 2015 
 

 

COT Priority Project Name 

 

Related Business Deliverable 

 

Projected Delivery 

Date 

 

Revised Delivery Date 

  -- Deploy New e-Filing 

Engine 

Release 1 (13 GJs + Appellate) 3/29/2016 (Readiness 

only) 

 

  -- Deploy Judge Automation 
AiSmartBench Pilot, Pima Superior/ 

Yavapai 

1/16/15  

  -- Launch eAccess eAccess 6/30/16  

  -- Build Online Citation Pay None listed TBD  

    

  -- JOLTSaz Deployment JOLTSaz Statewide Release/Conversion 7/30/2016 (final county)  

  -- Technology Refresh Statewide Rollout Phase End 03/30/2015 complete  

  -- AZTEC Replacement AJACS CMS/Limited Jurisdiction/ 

AZTEC Replacement 

12/31/2014 (code only) 

8/1/2015 (start) 

 

  -- AJACS GJ eFiling & 

Enhancements 

AJACS CMS/General Jurisdiction/eFile 

Integration & Clerk Review 

12/30/15 and ongoing 1/30/2016 

    

  -- NICS Reporting None listed TBD  

  -- FARE – Infrastructure Port None listed TBD  

    

  -- Time Standards Reporting None listed TBD  

  -- e-Warrant Pilot None listed TBD  

  -- Data Destruction None listed 1/1/2016 With AJACS 6.0 Prod 

  -- Appellate CMS Port  None listed TBD  

  -- Disaster Recovery Move None listed TBD  

 


